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Title 105 IAC Article 13

Utility Facility Relocation on Construction
Contracts

= WWW.In.gov/indot/
= Doing Business with INDOT
= Other Business

Under “utilities” there i1s link to the new
rule.



http://www.in.gov/indot/

-

= Title 105 IAC Article 13

= Three rules

Rule 1 — General Provisions
Rule 2 — Definitions

Rule 3 - Procedure



Presenter�
Presentation Notes�
1 – Purpose of article, when it applies.

2 – 19 definitions

3 – Procedure�


Rule 1 — General Provisions

Section 1

The purpose of this article is to establish
formal procedure for the exchange of
Information between INDOT/LPA (the
department), utilities and the contractor
on highway improvement projects.




‘

General Provisions (cont.)
Section 2

This article applies to improvement projects, as
defined in 105 IAC 13-2-10, when the:

1y  Department begins the work described In
105 IAC 13-3-1(b) after June 20, 2008; or

2y  Design survey was completed before June
20, 2008, if the affected utility was
provided: (a) response time; and (b)
notices; that were In substantial compliance
with this article.
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Signed by governor April 14th.  �


Rule 2 - Definitions

= “Improvement Project” defined

Means the construction, reconstruction,
rehabilitation, and process incidental
to building, fabricating, or bettering
any of the following:
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19 definitions, due to time I will only go over 3 that I feel are very important.



What projects are covered?�


‘

1 A state, United States, or interstate route.

@ Projects within the state parks or other
roadways the department is required by
statute to build and maintain.

@ A local project administered by the
department.

@ A project on the state highway system
administered by a local authority.

The term does not include routine
maintenance.




‘

= “Major project” defined
Means an improvement project that:

1 Due to scope and complexity,
Involves a long term design process
of more than twelve (12) months; or

2 |Is otherwise designated by the
department as a major project
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Which time frames do you use?�


‘

= “Minor project” defined
Means an improvement project that:

1 Due to scope and complexity,
Involves a short term design process
of less than twelve (12) months; or

2 |Is otherwise designated by the
department as a minor project




-

RULE 3 — Procedure
Outline

s ldentification and Notification
s Verification

= Work Plan Development
= Conflict review
= Relocation plans, work plan

= Construction




-

|dentification
Determine what facilities are located within
geographical limits of improvement project.
105 IAC 13-3-1(b)

= Researching permit files.

= Reviewing map files maintained by the
department.

= Investigating field conditions.
= Reviewing information provided by IUPPS.
= Contacting local government offices.
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From this investigation a list of utilities potentially involved in the project are identified.�


Initial Notice
105 IAC 13-3-1(c)

= Each utility will have an authorized
representative. The initial notice should
always go to this contact person!!

= Each utility Is sent a notice of the
proposed improvement project.




-

Initial Notice
Utility has 30 days to respond
105 IAC 13-3-1(d)

= Description of type and location of Its
facilities within geographical limits of
proposed improvement project; or

= Statement that they have no facilities In

the geographical limits of the
Improvement project.




‘

Survey
105 IAC 13-3-1 (e) and (f)

= INDOT performs survey utilizing 1UPPS.
= Places the information on plans sheets.




Verification
105 IAC 13-3-2

= 2(a) Plan sheets are sent to each utility.

= 2(b) Utility has 30 days to review for
accuracy. Declare in writing whether
the iInformation Is accurate or
Inaccurate. Detall inaccuracies.

= Failure to respond - accurate
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Work Plan Development
Conflict analysis
105 IAC 13-3-3

= Preliminary plans are mailed to utility.

= Utility has 30 days (minor) or 60 days (major)
to review plans and detalil in writing conflicts
and propose changes.

= INDOT/LPA will review recommended
changes and implement where appropriate
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Preliminary plans at this stage. �
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Preliminary Final Plans to Utility

= INDOT/LPA Responsibilities:
= Provide complete plans to utility
= Decide when plans reasonably sufficient
= Provide plans in manner useable by utility
= Provide plans to utility contact or agent
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Utility responds with work plan

= Within 60 days on Minor projects
= Within 120 days on Major projects

Additional 30 days if coordination needed
with another utility

Additional time for complex projects but not
more than 180 days
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What does a work plan include?

= (Identifying Information)
= Date of plan
= INDOT Des. No.
= Project Type
= Project Location
« Utility Name - Facility Type
= Utility Contact
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Work Plan — From Utility

= 105 IAC 13-3-3(c)(1) A narrative
description of the facility relocation:

= Location of existing facilities
= Disposition of existing facilities
= Location of proposed faclilities
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1st�


Work Plan — From Utility

= 105 IAC 13-3-3(c)(2) State whether
facility relocation is dependant on

=« A.1 Work by another utility
= A.2 Work by INDOT/LPA or Contractor
= B.1 On acquisition of right-of-way

= With a description of that work
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Work Plan — From Utility

= With a description of that work.
= Right-of-way land acquisition complete
= Stake proposed right-of-way
= EXisting obstructions to be removed
= Another Utility to install equipment




-

Work Plan — From Utility

= 105 IAC 13-3-3(¢)(3) State whether the
utility i1s willing or not willing to allow
the contractor to do the required work
as part of the highway contract.
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Work Plan — From Utility

= 105 IAC 13-3-3(c)(4) The

= A. Earliest date when the utility could begin
to implement the work plan.

= B. Number of calendar days to complete
the required work.
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Work Plan — From Utility

= 105 IAC 13-3-3(¢)(5) The expected lead
time In calendar days to:
= A. Obtain any required permits
= B. Obtain materials
= C. Schedule work crews
= D. Obtain necessary additional right-of-way
= (Lead time not necessarily sum of above)
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Work Plan — From Utility

= 105 IAC 13-3-3(¢)(6) A drawing of
sufficient detail and scale to show the
proposed location of facility relocation.
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Work Plan — From Utility

= 105 IAC 13-3-3(d) For work the utility Is
entitled to compensation
= Cost estimate
= Credits for betterment

= Documentation of easements and
compensable land rights
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Work Plan — Review by INDOT/LPA

= 105 IAC 13-3-3(e) The Department
shall review the work plan

= 1.A Compatible with permit requirements
= 1.B Compatible with project plans

= 1.C Compatible with construction schedule
= 1.D Compatible w/ other utility relocations
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At this point INDOT/LPA will review the work plan supplied from the utility.�
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Work Plan — Review by INDOT/LPA

= 105 IAC 13-3-3(e) The Department
shall review the work plan

= 2.A Reasonable relocation scheme
= 2.B Reasonable cost for compensable work




‘

Work Plan — If not acceptable

= |AC 105 13-3-3(f) If the work plan is
not compatible or reasonable the
Department shall notify the utility by
mail as soon as practicable.

« Utility can revise work plan (30 days).

= INDOT/LPA propose alternative work plan.
= Utility has 30 days to accept of reject.

= INDOT/LPA adopt final work plan.
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The work plan can be subject to appeal under IC 4-21.5-3.�


‘

Construction

= Utility 1s notified 30 days prior to being
required to begin implementation of work
plan. Utility must acknowledge within 15
days.

= Copies of Work Plans included in highway
contract

= |f utility work is dependent on INDOT

contractor the contractor must give them a
15 day and 5 day notice of when their work

will be done.




-

Construction

= Utility shall notify INDOT/LPA 5 days
before beginning field work.

= When the work Is complete.
= In writing.




‘

QUESTIONS?
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